



WORLD
METEOROLOGICAL
ORGANIZATION



Global Water
Partnership
West Africa



Integrated Drought Management Programme

IDMP West Africa Initiative

Maxime TEBLEKOU,
Regional Project Manager / GWP-WA

OUTLINE

1. IDMP WAF OBJECTIVES AND WORKPACKAGES

2. MAIN PROJECTS CONTRIBUTING TO THE IMDP_WAF 2023-2024 IMPLEMENTATION

3. MAIN ACTIVITIES AND RESULTS


IDMP WAF OBJECTIVES AND WORKPACKAGES

IDMP WAF OBJECTIVES	Work Packages (WP)
OBJECTIVE 1: CATALYZE CHANGES	WP1: Drought negative effects are managed in WAF through the regional initiatives and cooperation
	WP2: Improved drought management through national and regional plans/ strategies
	WP5: New innovative solutions found for Drought Management in the focus sub-area (water resources, agriculture, and desertification)
OBJECTIVE 2: GENERATE AND SHARE KNOWLEDGE	WP7: The results of IDMP WAF are well shared in the region and the selected countries / Awareness on drought is improved
OBJECTIVE 3: STRENGTHEN PARTNERSHIPS	WP8: Regional / country level partnerships' competencies enhanced/Act. 2: Key stakeholders' engagement and strengthening the network
	Fundraising

MAIN PROJECTS CONTRIBUTING TO THE IMDP_WAF 2024 IMPLEMENTATION

- **VFDM:** “ [Integrating Flood and Drought Management and Early Warning for Climate Change Adaptation in the Volta Basin](#) funded by **Adaptation Fund** (IA: WMO and EA: VBA, GWP-WA and WMO)
- **REWarD - Volta Basin:** [Reversing Ecosystem and Water Degradation in the Volta Basin](#) funded by **GEF** (IA: UNEP and IUCN; EA: VBA, GWP-WA)
- **TFTC3:** #TonFuturTonClimat# Project3 funded by Quebec Government and implemented by Benin CWP

Work Package 1: WP1: Drought negative effects are managed in WAF through the regional initiatives and cooperation



REWarD Volta River Basin Project: A First meeting with DHI Center to strengthen Drought EWS at community level in mars 2024 in Ouagadougou

A VoltAlarm EWS at the scale of the Volta basin has been developed to provide drought EW in the Volta Basin

Work Package 2: Improved drought management through national and regional plans/ strategies

- ❖ A series of capacity building activities implemented targeting local, national and regional structures on the
 - Drought risk management in volta basin;
 - Drought EWS in the Volta Basin

- ❖ Validation of the regional strategy for flood and drought risk management in the Volta basin



June-2023
(Final version for validation)



Work Package 5: New innovative solutions found for DM in the focus sub-area (water resources, agriculture, and desertification)

- Implementation of the TonFuturTonClimat project phase 3 funded by the Government of Quebec and GWP in Benin



Production of compost from organic waste in Benin



Tree nursery production and reforestation in Benin

Work Package 5: New innovative solutions found for DM in the focus sub-area (water resources, agriculture, and desertification)

- Implementation of the TFTC3 Project in Benin

Maintenance of the mango orchard set up to protect the banks of the Tchoutchoubou river



Raising women and men people's awareness of sustainable management practices in the Tchoutchoubou micro-basin



CAMPAGNE DE SENSIBILISATION

DES FEMMES ET GROUPEMENTS DE FEMMES DE TANGUIETA SUR L'ADOPTION DES FOYERS AMÉLIORÉS

En tant que femme, je contribue à la gestion durable des écosystèmes à travers l'utilisation des foyers améliorés et le reboisement.



Strengthening the capacity of the women and young people in the design and use of improved stoves

Work Package 7: The results of IDMP WAF are well shared in the region and the selected countries / Awareness on drought are improved

- ❖ Sharing the results of the implementation of the activities of the TFTC2 Project, the Mékrou Phase 2 Niger Project and the VFDM project during the World Water Forum in Bali and the regional forum on the theme: “Capitalization and scaling of IWRM best practices for water security and the resilience of populations in the WAEMU Space” held in Ouagadougou, from November 28 to 30, 2023.
- Dissemination of the film on : The urgent action for enhancing resilience to flood and drought risks in the Volta basin [\(90\) The urgent action for enhancing resilience to flood and drought risks in the Volta basin - YouTube](#)



Work Package 8: Regional / countries level partnerships' competencies enhanced/Act. 2: Key stakeholders' engagement and strengthening the network

- Supporting the Networks of Young Parliamentarians for Water and Sanitation in Benin and Burkina Faso to implement their respective strategic plan.
- GWP-WA participated in virtual meetings of IDMP and reported on IDMP activities implemented
- GWP-WA participated in the annual meeting of the IDMP held in Stockholm on August 18 and 19, 2023.
- GWP-WA participates in the drought workshop held September 5-7 Lusaka, Zambia



Fundraising

- Regional Initiative for Water and Environment in the transboundary basin of the Mono River (RIWE-Mono) at the final stage for submission to GEF (IA: IUCN and EA: OSS and GWP-WA)
- Towards climate risks shield in the Mono River Basin (Benin, Togo): (BOUCLIER-CLIMAT/Mono) (IA: OSS and EA: Mono Basin Authority (MBA) and GWP-WA)
- Four (04) concept notes were submitted to the African Water Facility (AWF) of the African Development Bank, three of which were accepted, and the project documents were developed and then submitted to the AWF on December 31, 2023

ACTIONS PLAN 2024 - 2025

- Capitalisation et partage des bonnes pratiques de GIS
- Operationalization of Drought EWS in the Volta Basin;
- Support for the development and implementation of drought action plans
- Promotion of pilot drought management initiatives in West Africa;
- Support for young people and women in promoting integrated drought management actions;
- Capacity building of stakeholders on Integrated Drought Management;
- Development and submission of project concept notes to partners;
- Capitalization and sharing of integrated drought management best practices in West Africa

THANK YOU FOR YOUR ATTENTION